



**North Carolina Industrial Commission (NCIC)
First Report of Injury & Subsequent Report of Injury**

Testing Timeframe in Preparation to Report During NCIC's Voluntary Year

Testing Timeframe Option 1 -- **Pre-Voluntary 2012:**

- Trading Partner Testing Begins -- October 1, 2012
- ***EDI Vendors -- October 1 – October 19, 2012***
- ***Non-Vendor Trading Partners (A-M) -- October 22 – November 9, 2012***
- ***Non-Vendor Trading Partners (N-Z) -- November 12 – November 30, 2012***
- Preparation for Production -- December 1 – December 30, 2012
- Voluntary Reporting Begins -- January 1, 2013

Testing Timeframe During NCIC's Voluntary Year: 1-2-13 -- 1-2-14

Testing Timeframe Option 2 -- **First Quarter 2013:**

- Trading Partner Profiles must be submitted to NCIC by 2/18/13 and approved no later than 2/28/13.
- Testing Period Start Date: 3/4/13
- Testing Period End Date: 3/29/13
- Production Implementation Date Option: 4/1/13

Testing Timeframe Option 3 -- **Second Quarter 2013:**

- Trading Partner Profiles must be submitted to NCIC by 5/20/13 and approved no later than 5/31/13.
- Testing Period Start Date: 6/3/13
- Testing Period End Date: 6/28/13
- Production Implementation Date Option: 7/1/13

Testing Timeframe Option 4 -- **Third Quarter 2013:**

- Trading Partner Profiles must be submitted to NCIC by 8/19/13 and approved no later than 8/30/13.
- Testing Period Start Date: 9/2/13
- Testing Period End Date: 9/30/13
- Production Implementation Date Option: 10/1/13

Testing Timeframe for NCIC's Mandatory Year: 1-2-14

Testing Timeframe Option 5 -- **Forth Quarter 2013:**

- Trading Partner Profiles must be submitted to NCIC by 11/18/13 and approved no later than 11/29/13.
- Testing Period Start Date: 12/2/13
- Testing Period End Date: 12/31/13
- Production Implementation Date Option: 1/2/14

Mandatory Reporting Begins: January 2, 2014